
Lane A
Finish the look of every space and harden performance
Add audio, audit the comments and ship the golden build
G14 · Feature freeze
Lane C
Polish onboarding and the pre-scan fast path
Run the failure drills and the rehearsals
Write the comfort protocol, the sign and the briefings
Lane D
Build the judges' dashboard and the session logs
Produce the metrics report, the video, the deck and the offline pack
G12 and G13 · Phase-3 use cases done
Lane B
Prove and document the mathematics
G15 · Golden build and submission